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Date: Thursday, February 13, 2020 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Sean Quinn, & Tom O’Donnell 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Cloudy, 10% chance of snow, Lo: 29°F, High: 35°F, Winds: 10 to 20 mph, due SW, 67% 

humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. START V continued scanning of trucks to ensure they meet specific criteria for disposal purposes. 

2. ERRS continued load out of contaminated soil. 

3. START V continued scanning areas under the soil pile that have been scraped to ensure area is in 

accordance with SSAL. 

4. START V collected two samples from areas in which had been scanned after the soil pile was 

removed from those areas. These two samples will be analyzed by the NAREL laboratory in 

Alabama. 

5. START V competed selecting samples to be sent to the NAREL Laboratory in Alabama, and 

packed two coolers that will be shipped in the near future. 

6. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for February 14, 2020: 

 

1. START V will complete scanning of trucks to ensure they meet specific criteria for disposal 

purposes. 

2. ERRS complete load out of contaminated soil. 
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Soil Excavation & Backfill Data: 

 

 

1 Corrected value based on ERRS reported totals for each area.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

          
           

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards)1 3,739.16 

Total Number of Disposal Trucks Today 16 

Total Number of Disposal Trucks to Date 461 

Soil Volume Transferred to Disposal Trucks 368 

Cumulative Disposal Volume Removed To Date ( In 

Tons) 
10,580 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 243 

Backfill Received Today (In Tons) 604.71 

Cumulative Backfill Volume to Date (In Tons)  8737.72 


